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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 710 Date: 27-Nov-2012 Tuesday
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Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 176

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping Activities

ABF crews came to the site at 6:50 AM. Crews had to wrap the cable on the South main span between
cable bands # 62 & 60 & they had to wrap the cable between cable band # 54 & 52 on the North main span
. They started at 7:10 AM.

Obra , Carlos , Javier , Rigoverto , Ryan , & Sergio had to work on the push wrapping machine. Crews
continued to wrap the cable between cable bands # 62 & 60 . They started at 7;25 AM. Crews were done
at 9:30 AM. 3.1 meters were wrapped today .Total 7.6 meters wrapped in the bay between cable bands 62
& 60 .

After that , crews had to work on house keeping , cover the wrapping machine & the cable . Crews
could not mobilize to work on the next location between cable bands # 60 & 58 because the crane can not
reach cable band # 60 & the high lines are not ready to hook to .

Crews had to mobilize their tools & equipments to work on the pull wrapping machine on the North side
between cable bands # 54 & 52 . Crews were done at 11:00 AM.

They started to wrap the remaining 0.75 meter at 11:30 AM. Crews were done wrapping at 2:00 PM.
They had to cadweld the wires & leave enough wires for the termination . Crews were done at 2:20 PM.

After that , crews had to use the high line to disassemble , mobilize , set , & assemble the pull
wrapping machine & it 's accessories to wrap the remaining 1.2 meters in the bay between cable bands #
52 & 50 . They started at 2:30 PM. Crews were done at 4:20 PM.

Then , crews had to buttweld the wires . They were done at 4:45 PM. Crews had to wrap up their tools ,
equipments, & cover the cable . They were done at 5:00 PM.

Crews had to stop to adjust the pressure , wait for the driving motor to De - Ice , align & lock the wires ,
apply Zinc paste . Crews had to cover the cable & the wrapping machine

Armando & Leo had to work with the crews on the North main span. Crews had to clean the cable ,
apply Zinc paste , & cover the cable at the end of the shift .

North side crews left at 5:10 PM.

Jesus & Jorge had to work on the South cable . Crews had to clean the cable ,
apply Zinc paste , work on house keeping , work with the other crews , & cover the cable
& the wrapping machine at the end of the shift . Crews left at 12:00 PM.

Anthony , Augie , Casey , Jonathon , Robert , Ryan , & Zack had to work on the high lines on the South
main span . Crews had to move the high lines South in order to use the spreader beam to mobilize the
wrapping machines to complete the work between cable bands # 60 & 50 . They started at 7:30 AM. Crews
were done at 5:00 PM. They left at 5:10 PM.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 710 Date: 27-Nov-2012 Tuesday

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP JORGE CAMPOSSemi-Skilled Laborer 5.00 0.00 0.00 5.00

APP JESUS RUIZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

APP SERGIO GARCIAIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP JAVIER GARCIAIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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